

COMICCRAFTAI

PROJECT TIMELINE

PROJECT DURATION

The ComicCraftAI project is planned across multiple development stages.

WEEK 1 – BRAINSTORMING

- Identify the problem
- Generate project ideas
- Select the final project concept

WEEK 2 – REQUIREMENT ANALYSIS

- Define functional requirements
- Define non-functional requirements
- Identify software and hardware requirements

WEEK 3 – SYSTEM DESIGN

- Design system architecture
- Prepare data flow diagrams
- Design modules
- Design user interface

WEEK 4 – BACKEND DEVELOPMENT

- Set up Python environment
- Configure FastAPI
- Implement application routes

WEEK 5 – AI INTEGRATION

- Integrate Gemini API
- Generate comic outline
- Generate narration and dialogue

WEEK 6 – IMAGE GENERATION

- Integrate Hugging Face
- Generate comic panel images
- Save generated images

WEEK 7 – FRONTEND AND PDF

- Develop comic preview
- Build comic layout

- Implement PDF export

WEEK 8 – TESTING

- Prepare test cases
- Test comic generation
- Test PDF generation
- Test error handling

WEEK 9 – DEPLOYMENT

- Configure GitHub repository
- Configure Render
- Deploy the web application

WEEK 10 – DOCUMENTATION AND DEMONSTRATION

- Prepare project report
- Capture screenshots
- Prepare demonstration video
- Prepare final presentation

CONCLUSION

The timeline provides a structured approach for completing ComicCraftAI from initial idea development to final deployment and demonstration.